SR

NCR Anticipated 24 Month Consultant Usage Spreadsheet 6/29/06
Quarter Needed Type of Work

Project Name

2
17
20
26
28
97
97

US 2/Wenatchee River Bridge
SR 17 Widening

SR 20/Winthrop Area-Bike Path
SR 26/Roadside Safety Improv.
Jct SR 2/97 to 9th Street

US 97/Brewster - Ped Illumin
US 97/Oroville Vic-Paving

2/97 Lincoln Rock SP to Orondo

150
150
971

SR 150 No See Um Road I/S
SR 150/Intersection lllumin
SR 971/Intersection Illumin

NCR Consultant Contracts
Anticipated Next two Years

Note: SR 20/Winthrop Area-Bike F
may be pulled back and
transferred to the Z program.

Dec-06
Jun-09
Dec-07
Mar-09
Jun-07
Dec-07
Dec-06
Sep-07
Sep-06
Dec-08
Dec-08

Surveying
Study
Design
Design
EIS completion
Design
Design
Design
Study
Design
Design

Magnitude Advertised or On-Call
$20,000 On-Call
$900,000 On-Call
$160,000 On-Call
$32,000 On-Call
$200,000 Advertised
$40,000 On-Call
$135,000 On-Call
$152,000 On-Call
$50,000 On-Call
$40,000 On-Call
$24,000 On-Call
$1,753,000
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